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The Judicial Council requests re-appropriation of $11.252 million from the Immediate and 
Critical Needs Account (Fund 3138) for the Working Drawings phase for the Sonoma—New 
Santa Rosa Criminal Courthouse. The project will provide a new 15-courtroom courthouse of 
approximately 169,342 building gross square feet (BGSF) in the City of Santa Rosa. The project 
is currently in the Preliminary Plans phase and it is expected to complete in June 2016 or soon 
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completing the Preliminary Plans is not met. 

This project will consolidate court operations from two facilities and will relieve the current 
space shortfall, increase security, and replace inadequate and obsolete buildings in Sonoma 
County. The total revised project cost based upon the current schedule and updated to the 
January 2016 California Construction Cost Index is estimated at $174,784 million, without 
financing. The total cost of the project, including financing, will be funded by Senate Bill (SB) 
1407 (CH.311, Statutes of 2008) revenues. 
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A. P U R P O S E O F T H E P R O J E C T : 

The proposed new courthouse will accomplish the following immediately needed 
improvements to the superior court and enhance its ability to serve the public: 

• Replace the unsafe and physically deficient court-occupied space in the Sonoma 
County Hall of Justice (Hall of Justice) including the attached Main Adult 
Detention Facility (MADF); and 

• Create a modern, secure courthouse—to benefit all Sonoma County residents— 
for centralized calendars and for the provision of basic services heretofore not 
provided to county residents due to space restrictions. 

The Hall of Justice (including attached MADF) has significant security problems, is 
overcrowded, has many physical problems, has numerous deficiencies with Americans 
with Disabilities Act (ADA) accessibility, and prevents the court from operating safe and 
efficient court facilities. The Hall of Justice poorly serves the growing needs of the 
county and hinders the superior court's ability to provide safe and efficient court 
proceedings and services to the entire county. 

A . l . Facilities Replaced by this Project. 

Two existing facilities are affected by this project and will be vacated once the 
new court facility is complete. The existing facilities are listed in Table 1. 

TABLE 1 
Facilities Affected bv Construction of New Courthouse 

Facility/Location 
Number of Existing Courtrooms 

Affected by this Project 

Hall of Justice 
Santa Rosa, C A 

13 

M A D F 
Santa Rosa, C A 

1 

Total 15 
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A.2. Judicial Positions. 

Current Judicial Position Equivalents (JPEs).' determines the number of 
courtrooms need for this project. The table below provides information used to 
determine the need for this project, which includes 15 existing JPEs. As shown, 
this project does not include any new judgeships in either Assembly Bill (AB) 
159 (Ch. 722, Statutes of 2007)—which are authorized but unfunded—or the last 
group of 50 unauthorized and unfunded judgeships. 

TABLE 2 
Current JPEs (Including Proposed New Judgeships) 

Current Basis for 
Location JPEs AB 159 Last Group 50 TotalJPEs Proposed Project 

New Criminal Courthouse 15 0 0 15 15 

A.3. Funding Background. 

The FY 2009-10 Budget Act authorized funding for the Acquisition phase in the 
amount of $14,737 million. Pursuant to Chapter 10, Statutes of 2009 (SB 12, 2X), 
the project was submitted to the State Public Works Board (SPWB) in FY 2009-
10 with a revised budget request. The SPWB approved the revised Acquisition 
phase funding in FY 2009-10, resulting in a reduction to Acquisition phase 
funding of $5,663 million. On July 1, 2012, an additional $2,376 million of the 
Acquisition phase funding reverted. The Preliminary Plans phase funding of 
$8,172 million authorized by SPWB in FY 2010-11 pursuant to Chapter 10, 
Statutes of 2009 (SB 12, 2X), also reverted on July 1, 2012. After a two-year 
pause to the project due to a redirection of resources from the ICNA, and 
incorporating reductions to the project requested by the Court Facilities Advisory 
Committee Cost Reduction Subcommittee, funding of $7,670 million was 
appropriated for the Preliminary Plans phase in the FY 2014-15 Budget Act. 
Funding of $11.252 million was appropriated for the Working Drawings Phase in 
the FY 2015-16 Budget Act. 

A.4. Continuation Phase Proposal. 

This proposal requests a re-appropriation from the ICNA to begin the Working 
Drawings phase of the project. The Site Acquisition phase was completed in April 

' JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees. 
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2012. Preliminary Plans were delayed more than two years due to a redirection of 
resources from the Immediate and Critical Needs Account (ICNA), until 
authorized in the FY 2014-15 Budget Act. The start of Preliminary Plans phase 
was further delayed due to contract negotiations, but the phase is expected to 
complete in June 2016 or soon afterward, followed by the start of the Working 
Drawings phase. This request for re-appropriation is being made in case the June 
timeframe for completion of the Preliminary Plans is not met. Construction is 
scheduled to begin in January 2018, once bonds are sold. 

A.5. Courthouse Cost Reduction Subcommittee. 

This project underwent a pre-design review by the Courthouse Cost Reduction 
Subcommittee (CCRS) in January 2014. The CCRS directed the project team to 
make changes to some program elements of the building. These changes were 
reflected in the FY 2014-15 COBCP in an update to the BGSF and cost estimate. 
This project was reviewed by CCRS at 100 percent schematic design and 50 
percent design development, and will be subject to a further review at 100 percent 
design development during the Preliminary Plans phase. 

A.6. Summary of Budget Adjustments (in thousands). 

The table below provides an overview of all project cost estimate adjustments 
included in this proposal, including escalation to the mid-point of construction. 

Phase Current Revised 
($ in thousands) Estimate Estimate Net Change 

Acquisition $ 6,698 $ 6,698 $ 

Preliminary Plans $ 7,670 $ 7,670 $ 

Working Drawings $ 11,252 $ 11,252 $ 

Construction $ 149,809 $ 149,164 -$ 645 

Total Budget $ 175,429 $ 174,784 -$ 645 
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B. R E L A T I O N S H I P T O T H E S T R A T E G I C P L A N : 

The Judicial Council, as the policymaking body for the judicial branch, has the following 
responsibilities and authorities with regard to court facilities, in addition to any other 
responsibilities or authorities established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would 
have over trial court facilities whose title is held by the state, including, but not 
limited to, the acquisition and development of facilities; 

• Exercise the full range of policymaking authority over trial court facilities, 
including, but not limited to, planning, construction, acquisition, and operation, to 
the extent not expressly otherwise limited by law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have 
adequate and sufficient facilities, including, but not limited to, facilities planning, 
acquisition, construction, design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and construction; 

• Prepare funding requests for court facility construction, repair, and maintenance; 

• Implement the design, bid, award, and construction of all court construction 
projects, except as delegated to others; and 

• Provide for capital outlay projects that may be built with funds appropriated or 
otherwise available for these purposes according to an approved five-year and 
master plan for each court. 

The provision of this capital outlay request is directly related to the Judicial Council's 
strategic plan Goal VI: "Branch wide Infrastructure for Service Excellence." By 
providing the trial courts with the facilities required to carry out the Judiciary's 
constitutional functions, the proposed project immediately addresses this goal, but it 
would further all of the Council's goals. The proposed project supports the Judicial 
Council's commitment to Goal 1: "Access, Fairness, and Diversity" and Goal IV: 
"Enhancing the "Quality of Service and Justice provided to the public." 

C. A L T E R N A T I V E S : 

C.l. Approve the construction of a new 15-courtroom courthouse. 

Advantages: 

(DF-151 Rev 06/12) 
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• This option provides a new, modem, and secure courthouse replacing 
operations from the inadequate Hall of Justice and attached MADF. 

• This option enhances the court's ability to serve the public, centralize 
court services, and enhance court services. 

• This project is ranked in the Immediate Need priority group in the Trial 
Court Five-Year Infrastructure Plan adopted by the Judicial Council in 
2008, and consequently is one of the highest priority trial court capital-
outlay projects for the judicial branch. 

C.2. Defer this project. 

Advantages: 

• This alternative has no advantages. 

Disadvantages: 

• This is an urgently needed project, delay will not allow the court to move 
from an existing facility that does not provide proper security, is 
overcrowded, and is in deteriorating physical condition. Delay of this 
project also eliminates the ability to consolidate existing court operations 
for enhanced public service and staff efficiency. 

• It is likely that the total project cost will be higher when the project is 
undertaken in the future due to escalation in an increasingly active 
construction market. 

D. R E C O M M E N D E D SOLUTION: 

1. Which alternative and why? 

The recommended option is Alternative 1: Construct a New 15-Courtroom 
Courthouse. This option provides the best solution for the superior court and for 
the benefit of all county residents. 

The proposed project includes the design and construction of a New Santa Rosa 
Criminal Courthouse for the Superior Court of California, County of Sonoma. 
The project provides 15 courtrooms, replaces court operations in the Hall of 

2. Detail scope description. 

(DF-151 Rev 06/12) 
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Justice and attached MADF, includes court support space for court administration, 
court clerk, court security operations and holding, and building support space. 
Secure parking, sally port, and in-custody holding will be located at the basement 
level. Accommodation of these spaces will be determined as most economical and 
functional based on actual site conditions (i.e., soil, water table). Public parking to 
support the courthouse will be provided in surface parking lots. 

The proposed new building will be approximately 169,342 BGSF. 

Based on the site program developed to accommodate the new facility and 
parking, a site was purchased in the county administrative complex in April 2012. 
As it was not possible to find one large site to house the new building and 
parking, three separate properties were purchased totaling 6.8 acres. The new 
courthouse building is planned for construction on an infill parcel—that formerly 
housed the old jail before it was demolished—directly east/adjacent to the Hall of 
Justice building. 

3. Basis for cost information. 

Estimated total project costs are based on the updated space program and cost 
estimate. 

4. Factors/benefits for recommended solution other than the least expensive 
alternative. 

The recommended option is Alternative 1: Construct a New 15-Coiirtroom 
Courthouse. This option provides the best solution for the superior court by: 

• Replacing the unsafe and physically deficient court-occupied space in the 
Sonoma County Hall of Justice (Hall of Justice) including the attached 
Main Adult Detention Facility (MADF); and 

• Creating a modern, secure courthouse—to benefit all Sonoma County 
residents—for centralized calendars and for the provision of basic services 
heretofore not provided to county residents due to space restrictions. 

5. Complete description of impact on support budget. 

Impact on the trial court and the Judicial Council's support budgets for FY 2016-
2017 will not be material. It is anticipated that this project will impact the Judicial 
Council and the trial court support budgets in fiscal years beyond the current year 
as certain one-time costs, lease or financing payments, and ongoing costs are 
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incurred. In the long term, a new facility will be more efficient to operate due to 
improved systems and use of space. This will result in lower operating costs if 
reviewed incrementally. Any existing operational cost savings identified as a 
result of the new facility will be considered for redirection to offset the ongoing 
facility operational costs of the new courthouse. 

The county facility payments established pursuant to Government Code Section 
70353 with the transfer of each county facility replaced by this project will be 
used to offset ongoing operations and maintenance costs of the new facility. 

6. Identify and explain any project risks. 

Any construction project carries risk of increased scope due to discovery of 
unknown subsurface site conditions throughout the design and construction 
process that can alter the projected construction cost. These risks can be mitigated 
or minimized by concurrently developing a prioritized itemization of project 
features that can be reduced in scope, alternatively approached, or eliminated 
without affecting the building functionality. The list should be updated at the 
completion of each stage of the design process in connection with the preparation 
and review of the updated estimates. Some risk is inherent with transfer of real 
property from one entity to another, regarding schedule and ancillary 
appropriation timing for funds. Risk is always inherent in the construction and 
ownership of real property and improvements. Standard risk management 
procedures are used to control and/or delegate these risks. 

The risks associated with not developing a replacement court facility are equally 
compelling. Given the existing physical conditions and practical limitations of 
improving the existing facility, this facility will generate liabilities for the state 
the longer they remain unaddressed. 

7. List requested interdepartmental coordination and/or special project approval 
(including mandatory reviews and approvals, e.g. technology proposals). 

Inter-agency cooperation will be required among state, county, and local 
jurisdictional authorities for successful completion of this new courthouse. The 
project has been reviewed and approved by the Public Works Board at the site 
selection and acquisition phases, and will be reviewed again at the preliminary 
plans phase. The working drawings will be reviewed by the State Fire Marshal for 
fire/life/safety, the Board of Community Corrections for compliance with 
corrections standards, and Division of State Architect for accessibility. 

NARRATIVE, PAGE 8 OF 9 
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E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by 
rehabilitating existing infrastructure and how? Explain. 

While rehabilitating the existing structure was not selected as the recommended 
option, the site chosen for the new courthouse building in the county 
administrative complex is an infdl property. The benefit to the local community 
of reusing vacant, infill land was recommended by project stakeholders and 
factored into the selection and acquisition of the new courthouse building 
property. 

2. Does the project improve the protection of environmental and agricultural 
resources by protecting and preserving the state's most valuable natural 
resources? Explain. 

The new courthouse is being located on an infill parcel within the county 
administrative complex. Building within the county administrative complex 
improves protection of environmental and agricultural resources in that the state 
has not acquired an existing Greenfield site for conversion to hardscape 
development. 

3. Does the project encourage efficient development patterns by ensuring that 
infrastructure associated with development, other than infill, support efficient use 
of land and is appropriately planned for growth? Explain 

The Judicial Council, in conjunction with the Project Advisory Group, developed 
site selection criteria that addressed proximity to public transportation, availability 
of existing infrastructure, and proximity and relationship to other land uses and 
current development patterns. Although this new courthouse is planned to be a 
tall, multi-story building, future growth has been taken into consideration as 
onsite expansion capabilities will be studied during the design phase. 

The Project Advisory Group consists of representatives from the local court, the 
county (including personnel from county administration, district attorney, public 
defender, sheriff, probation department, etc.), the city (including personnel from 
city management, planning, and redevelopment agency), the local community, 
and local Bar Association. 
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fe\F C A L I F O R N I A 

OPERATIONS ANO PRlXIRAMS PIVISION 
Project Cost Summary 

Sep-09 

Jan-16 

2 Sonoma - New Santa Rosa Criminal Courthouse New Capital Outlay 

3 Date Estimated: 1/28/2016 

4 Prepared by: M. Sun 

5 Location: Santa Rosa 

6 Project ID: 0000114 

7 Site-Building ID: 49-Hl 

8 JCC Project Manager: D. Padam 

9 J C C Planner: C. Magnusson 

10 Project Description: 

New courthouse building to be occupied by the Superior Court of California, County of Sonoma. The proposed project will be located on 

a new 6.8 acres site in Santa Rosa. The new courthouse is estimated to be approximately 169,342 building gross square feet (BGSF) in 

area with 15 courtrooms. Parking for the facility will be surface parking with secure judicial parking in the basement. CM@R is the 

project delivery method expected for this project. 

CCCI (Cost Estimate Basis): 5264 

CCCI (Basis for Adjustment): 6106 

Construction Start: 1/12/2018 

Construction End: 11/20/2020 

13 

14 

Cost Lslimiite Unit Cost Qiumtih Cost Rcimiiks 

15 Construction Costs 

16 

17 Off Site Improvements 1 LS $439,180 

18 

19 Site Development 

20 Site Preparation $3.60 /sf 296.208 sf $1,066,349 

21 Site Improvements include parking $16.53 /sf 296,208 sf $4,896,318 

22 Surface Loading Area, Vehicle Sally Port N/A 

23 Below Grade Loading/Service Area $249.96 /sf 1,758 sf $439,430 
24 Site Utilities (Mechanical and Electrical) $3.55 /sf 296,208 sf $1,051,538 

25 Site Security N/A 

26 Other Site Construction N/A 

27 Misc. Removals from Sites (funds transf. from A phase savings) $1,471,000 

28 Parking 

29 Surface Parking N/A 

30 

31 

Secure Surface Parking N/A 

32 Building Construction 

33 Superstructure & Shell^ $172.05 /sf 169,342 sf $29,135,291 

34 Interiors $103.48 /sf 169,342 sf $17,523,510 

35 Equipment and Vertical Transportation $57.00 /sf 169,342 sf $9,652,494 

36 Mechanical and Electrical $186.16 /sf 169,342 sf $31,524,707 

37 Insurance Savings' -$1,914,576 

38 Unallocated Reduction^ -$1,914,576 

39 Unallocated Adjustment^ -$9,778,822 

40 Construction Cost Subtotal $83,591,843 

Miscellaneous Construetion Costs 

Furniture, Fixtures & Etiuipment 

Data, Communications & Security 

$43.00 /sf 

$17.00 /sf 

169,342 sf 

169,342 sf 

$7,281,706 

$2,878,814 

Miscellaneous Construction Cost Subtotal $10,160,520 

Eslimateii Total Current Construction Costs $93,752,363 

Adjust CCCI from 5264 to 6106 $14,996,104 

Market Conditions 42 montlis @ 0.00% $0 

Escalation to Start of Construction 25 months @ 0.42% $11,418,589 

Escalation to Midpoint 17 months @ 0.42% $8,579,928 

Contingency (Including Escalations) 5.00% $6,437,349 

Redirect Insurance Budget to "Other Project Costs"'' -$2,751,967 

Estimated Total Construetion Cost $132,432,365 

Footnotes: 
1) Insurance savings: per Dec. 201! Judicial Council direction, reduce construction hard costs budget by 2% of FY 11-12 Construction Cost budget, 
2) Unallocated Reduction: per Dec. 2011 Judicial Council direction, reduce conslmction hard costs budget by 2% of FY 11-12 Construction Cost budget. 

3) Unallocated Adjustment: per October 2012 CFWG direction, cumulative 10% reduction of FY 1 i-12 Construction Cost Budget. 
4) Insurance budget, estimated at 2.25 percent for Owner Conlrolled Insurance Program "OCIP" moved to "Other Project Costs", estimated cost based upon 95% of the 
sum of Construction Cost Subtotal, FF&E. Data. Comm. & Security, CCCI, and escalation. 

63 5) Building gross square footage (BGSF) reduced from 173,500 to 169,342 per holding cell metric adopted by CCRS December 2013. 
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'?S^K''^ O F C A L I F O R N I A Summary of Costs by Phase 

Ti?^)f-'' v T i ' R \ r i o s s r i u x i r . V M S i s i i A N 

Sonoma - New Santa Rosa Criminal Courthouse New Capital Outlay 

Date Estimated: 1/28/2016 

Prepared by: M. Sun 

Location: Santa Rosa C C C I (Cost Estimate Basis): 5264 Sep-09 

Project ID: 0000114 C C C I (Basis for Adjustment): 6106 Jan-16 

Site - Building ID: 49-HI Construction Start: 1/12/2018 

J C C Project Manager: D. Padam Construction End: 11/20/2020 

Estimated Project Cost by Phase Study /Xcqiiisilioii Pre 11 mi miry Working Construetion lolals 

($ OOO's) 

• (S) (A) 

Plaii.s 

(P) 

Drawings 

(W) " ( C) 

Construction Costs 

Conslniclion Costs (see prior page for detail) $93,752 $93,752 

Adjust CCCI $14,996 $14,996 

Market Conditions $0 $0 

Escalation to Start of Construction $11,419 $11,419 

Escalation to Midpoint $8,580 38,580 

Contingency $6,437 $6,437 

Redirect Insurance Budget to "Other Project Costs" -$2,752 -$2,752 

Construction Costs Subtotal $0 $0 $0 $0 $132,432 $132,432 

Architectural and Engineering 

A & E Design Services $586 $4,891 $6,634 $3,710 $15,821 

Conslmction Inspection $0 $0 

Bid Advertising, Printing and Mailing $100 $100 

A & E Fees Subtotal $0 $586 $4,891 $6,733 $3,710 $15,921 

Site Acquisition 

Purchase Price $5,283 $5,283 

Site Acquisition Subtotal $0 $5,283 $0 $0 $0 $5,283 

Other Project Costs 

Special Consultants $197 $381 $518 $745 $1,841 

Geolechnical Services & Land Surveying $270 $397 $162 $432 $1,261 

Program and Project Management $0 $810 $1,350 $1,174 $3,334 

Materials Testing Laboratory $166 $1,198 $1,364 

Inspection Services $1,225 $1,225 

Commissioning $324 $378 $486 $1,188 

Conslruction Managemenl/DIR $0 $405 $607 $3,197 $4,209 

CEQA/Due Diligence/Mitigation/Documenlation/lnvest. $100 $268 $43 $502 $913 

Property / Title / Escrow Appraisals $97 $97 

Site Acquisition Relocation Benefits $0 $0 

Legal Services $0 $0 
Peer Review 100 $321 $421 

Constructibility/Valiie Review $0 $0 

Minimum Code Review $292 $292 

Moving and Relocation Expenses $0 

Plan Checking $94 $848 $140 $1,082 

Post-Occupancy Evaluation $238 $238 

Utility Connections/Fees/OCIP/Other' $0 $3,685 $3,685 

Other Project Costs Subtotal $0 $830 $2,779 $4,519 $13,022 $21,150 

$0 
A & E Fees plus Other Project Costs Subtotal $0 $6,698 $7,670 $11,252 $16,732 $42,353 

$0 
Total Estimated Project Costs so $6,698 S7,670 $11,252 $149,164 $174,784 

Less Funds Transferred 

Less Funds Available not Transfened 

Canvover 

-$6,698 

$0 

$0 

-$7,670 -$14,368 

$0 

$0 
Balance of Funds Required $0 $0 $11,252 $149,164 $160,416 

Footnotes: 

1) OCIP Budget added to "Other Project Costs" ($2.7% million). 
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Capital Outlay Cost, Funding, and Schedule Summary 

3 Sonoma - New Santa Rosa Criminal Courthouse 
4 

5 Location: Santa Rosa 
6 Project ID: 0000114 

7 S i te -Bui ld ing ID: 49-Hl 
8 JCC Project Manager: D. Padam 

Date Estimated; 1 /28/2016 

Prepared by: M . Sun 
Estimate CCCI; 5264 

Projected CCCI: 6106 
Construction Start: 1/12/2018 
Construction End: 11/20/2020 

10 
11 This form provides a chronological history of the project. The Initial column reflects the detail related to Implementing the Budget Act or authorizing legislation. 
12 Subsequent columns reflect all reportable project phases listed In the schedule section 
13 
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34 
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43 
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Requested Action: A 
CCCI 5142 

P 
CCCI 5270 

P 
CCCI 5804 

w 
CCCI 5959 

W Reapprop 
CCCI 6106 

PWB/DOF Action Date: 7/1/2009 7/1/2010 7/1/2014 7/1/2015 7/1/2016 
COSTS -Display new totals for each category. 

Smdy S - S - $ $ $ 
Acquisition $ 14,737 $ 9,074 $ 6,698 $ 6,698 $ 6,698 
Preliminary Plans $ 5,046 $ 8,172 $ 7,670 $ 7,670 $ 7,670 
Working Drawings $ 8,452 $ 11,682 $ 11,252 $ 11,252 $ 11,252 
Total Construction $ 211,890 $ 149,761 s 148,689 s 149,809 $ 149,164 
Equipment Phase (Group 2) S -
Otlier $ -

Total Project Costs $ 240,125 $ 178,689 $ 174,309 $ 175,429 $ 174,784 

Construction Detail - Must tie to total construction costs above. 

Contract $ 185,536 $ 129.310 $ 125,552 $ 126,596 $ 125,995 
Contingency $ 9,277 $ 6,465 $ 6,415 $ 6,468 $ 6,437 
A&E Costs $ 2,564 $ 3,710 $ 3,710 $ 3,710 $ 3,710 
Group 2 Equipment s $ - $ - $ - $ -
Agency Retained % $ - $ - $ - $ 
Other $ 14,513 $ 10,276 $ 13,012 $ 13,035 $ 13.022 

Total Construction $ 211,890 s 149,761 $ 148,689 $ 149,809 $ 149,164 

FUNDING DATA - Include all funding provided. -or reversions and augmentations indicate EO number. 

Chapter/Item Must tie to Total Project Cost, above 
Phase Amount Transferred Net Comments 

1-09-0250-301-3138 (9) A $ 14,737 $ 6,698 S 8,039 

1-09-0250-301-3138 (9) A $ (5,663) $ - $ (5,663) Appropriation Reverted 
1-09-0250-301-3138 (9) A S (2,376) $ - $ (2,376) Appropriation Reverted 
10-09-0250-801-3138 P $ 8,172 $ - $ 8,172 
10-09-0250-801-3138 P $ (8,172) $ $ (8,172) Cont. Approp. Reverted 
25-14-0250-301-3138 (11) P $ 7,670 $ 7,670 $ 
10-15-0250-301-3138 (4) W $ 11,252 $ 11.252 
10-15-0250-301-3138 (4) W $ (11,252) $ (11,252) Approp. Reverted 
TBD-I6-0250-30I-3I38 W $ 11,252 $ - $ 11,252 

TBD-17-0250-301-0668 C $ 149,164 $ - $ 149,164 

Total Funding S 174,784 $ 14,368 $ 160,416 

SCHEDULE - Include all project dates (MM/DD/YYYY). 
Study Completion 7/1/2008 7/1/2008 7/1/2008 7/1/2008 7/1/2008 
Acquisition Completion 7/11/2011 11/15/2010 4/13/2012 4/13/2012 4/13/2012 
Start Preliminary Plans 8/23/2011 11/16/2010 7/1/2014 9/23/2014 2/1/2015 
Preliminary Plan Approval 2/10/2012 9/23/2011 6/13/2015 9/11/2015 6/10/2016 
Approval to Proceed to Bid 9/7/2012 9/28/2012 6/3/2016 11/4/2016 5/18/2017 
Contract Award Approval 6/15/2012 1/18/2013 12/1/2016 7/3/2017 1/12/2018 
Project Completion 10/2/2014 1/30/2015 3/26/2019 11/22/2019 11/20/2020 

COST INCREASE/DECREASE 
Acquisition $ (5,663) $ (2,376) 0 

Preliminary Plans $ - $ (502) 0 

Working Drawings $ - $ (430) 0 

c m $ 123 $ 9,494 s 2,761 $ 2.618 
Escalation $ (12,184) $ 3,735 $ (1.717) $ (3,232) 
Construction S (20,208) $ (14.245) $ 13 

Contingency $ (2,812) $ (50) $ 53 $ (31) 
Other $ (20,692) $ (6) $ 23 $ (13) 

Total Increase $ $ (61,436) $ (4.380) $ 1.120 $ (645) 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000114 
FISCAL IMPACT WORKSHEET BU/Entity: 0250 
Department Title: Judicial Branch Ptogarm ID 0165 
Project Title: Sonoma County - New Santa Rosa Criminal Courthouse COBCP #: 16-91-05 
Program Category: CRI Priority: 05 
Program Subcategory: MA/MI: MA 

Existing January 10 April 1 Mayl May 14 Special 
Authority Action Action Action Action Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
0250-301-3138-09-09 A BA 14,737 14,737 
0250-301-3138-09-09 A BA -5,663 -5,663 
0250-301-3138-09-09 A BA -2,376 -2,376 
0250-801-3138-09-10 P CA 8,172 8,172 
0250-801-3138-09-10 P CA -8,172 -8,172 
0250-301-3138-14-14 P BA 7,670 7,670 
0250-301-3138-15-15 W BA 11,252 11,252 
0250-301-3138-16-16 W RA -11,252 -11,252 
0250-301-3138-16-16 w RA 11,252 11,252 
0250-301-0668-16-16 c FF 0 

0 
0 
0 
0 
0 
0 
0 

TOTAL FUNDING 25,620 0 0 0 0 0 25,620 

PROJECT COSTS 0 
Study 0 
Acquisition 6,698 6,698 
Performance Criteria 0 
Preliminary Plans 7,670 7,670 
Working Drawings 11,252 11,252 
Total Construction or Design-Build 149,809 -645 0 0 0 149,164 
Equipment (Group 2) 0 

TOTAL COSTS 175,429 0 -645 0 0 0 174,784 

CONSTRUCTION OR 
DESIGN-BUILD DETAIL 0 

Contract 126,596 -601 125,995 
Contingency 6,468 -31 6,437 
A&E 3,710 3,710 
Agency Retained 0 
Other 13,035 -13 13,022 

TOTAL CONSTRUCTION OR 
DESIGN-BUILD 149,809 0 -645 0 0 0 149.164 

FUTURE FUNDING 149,809 0 -645 0 0 0 149,164 

SCHEDULE mm/dd/yyyy PROJECT SPECIFIC CODES 
Study Completion 7/1/2008 Proj Mgmt: D Location: state of Califomia 

Acquisition Approval 4/13/2012 Budg Pack: Yes County: Sonoma 

Start Preliminary Plans/Performance Criteria 2/1/2015 Proj Cat: CRI City: Santa Rosa 

Preliminary Plan/Performance Criteria Approval 6/10/2016 Req Legis: No Cong Dist: 6 

Approval to Proceed to Bid 5/18/2017 Req Prov: No Sen DIst: 2&3 

Contract Award Approval 1/12/2018 SO/LA Imp: SO/LA Assm Dist: 1,6&7 

Project Completion 11/20/2020 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000114 
FISCAL DETAIL WORKSHEET BU/Entity: 0250 
Department Title: Judicial Branch Progann ID 

COBCP #: 

Priority: 

MA/MI: 

0165 
Project Title: Sonoma County - New Santa Rosa Criminal Courthouse 

Progann ID 

COBCP #: 

Priority: 

MA/MI: 

16-91-05 
Program Category: CRI 

Progann ID 

COBCP #: 

Priority: 

MA/MI: 

05 
Program Subcategoiy: 

Progann ID 

COBCP #: 

Priority: 

MA/MI: MA 

Identify all Hems wtiicti fH into f/ie categories listed below. AHacti a detailed list if funding is included in this request. Provide descriptions and 
summary estimates for Hems for wtiich you plan to request funding in the future. When pns.iible, identify funding needs by fiscal year (BY* 1 
through BY*4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINED 0 
GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 
Estimated for furniture, fixtures, equipment and security (court expense) TBD 
Estimated Moving Costs (court expense) TBD 

TOTAL SUPPORT ONE-TIME COSTS 0 
ANNUAL ONGOING FUTURE COSTS 
Estimated Janitorial and Security Costs (Court) TBD 
Estimated O&M (including Utilities), less County Facilities Payment offset 1,149 
Estimated AV, IT, Other (court expense) TBD 

TOTAL SUPPORT ANNUAL COSTS 1,149 
ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 
ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Praj ID: 0000114 
SCOPE/ASSUMPTIONS WORKSHEET BU/Entily: 0250 
Department Title: Judicial Branch Progarrn ID 0165 
Project Title: Sonoma County - New Santa Rosa Criminal Courthouse COBCP #: 16-91-05 
Program Category: CRI Priority: 05 
Program Subcategory: MA/MI: MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide ttie latest approved 
Scope language. Enter Scope language in cell A110. 

Conceptual Proposals: Provide a brief discussbn ofproposai defining assumpfions supporting ttie level of funding proposed by fiscaiyear 
in relation to outstanding need identified for that fiscaiyear. (Also include scope descriptions for BY+1 through BY*4 in cellAHO). 
New courthiouse building to be occupied by the Superior Court of California, County of Sonoma. The proposed 
project will be located on a new site in Santa Rosa. The new courthouse is estimated to be approximately 169,342 
building gross square feet (BGSF) in area with 15 courtrooms. 


